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 Project Title: Laboratory Information Management System- A Pilot Study

 Pincipal Investigator:
Meegoda, Jay N.

 NJDOT Research Project Manager:
NJDOT, Robert Sasor

 Period Starting: 5/1/2000

 RFP Number: NCTIP-34

 Task Order Number/Study Number:
NCTIP-34

6. Budget summary:

1.Progress this quarter by task:
APPROXIMATELY 100%

Task 10

None as the project is complete.
2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:
5. Problems/proposed solutions:

Further refinements and testings needed. Hence this projet should be extended. A 
proposal for cost/time extension was submitted.
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 Total Project Budget (# Years) $178,283.00
 Total Project Expenditure to date $178,200.00
 % of Total Project Budget Expended 99.95%

 Task Order Number/ Study Number NCTIP-34
 Current Task Order Budget (# of Years) $178,283.00
 Actual Expenditure to Date Against Current Task Order $178,200.00
 % of Current Task Order Budget Expended 99.95%
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